# Stabilization baseline and release gates

SolariNet and RackWire | 20 October 2026 | operational snapshot, not a release declaration

The existing August 9 stabilization workflow remains the controlling plan. This snapshot records what was checked on October 20, the first integration changes, and the gates that still prevent a trustworthy platform release.

> **Release state:** No new SolariNet or RackWire version is ready to tag. SolariNet has no release tags; the candidate merges two unpublished stabilization commits with current main, updates the RackWire gitlink, and removes service-worker API caching. Security and durability gates remain open.

## 1. Observed state

| Surface | Evidence from this session | Implication |
|---|---|---|
| Repositories | **OBSERVED** SolariNet GitHub and Forgejo main both resolve to `5e8d688`. Local stabilization has two commits ahead of its base and 31 mainline commits to reconcile. RackWire Forgejo main resolves to `5f29f59`; SolariNet still pins `fccf5ff` on published main. | Keep the integration in a review branch until its tests and cross-app behavior pass. |
| Live services | **OBSERVED** xenon server, client, monitor, dashboard, SoR sync, and RackWire discovery services are active. Dashboard and RackWire discovery health respond HTTP 200. | An August 8 maintenance handoff is historical; do not infer current health from it. |
| Dashboard static deploy | **OBSERVED** The served `api.jsx` alone differed from the repository and lacked the required CSRF header. The repository file was atomically installed on xenon, its rollback was rehearsed, and the served SHA-256 now matches `ce0861ef...`. | Authenticated writes may now work; an operator-session browser test remains required. |

| Surface | Evidence from this session | Implication |
|---|---|---|
| RackWire | **OBSERVED** Standalone current main passes 45 discovery tests. The first SolariNet integration run failed because its token test expected two retired `--sn-signal-*` colors. The candidate test now checks the contract's `--rw-cable-*` brand literals and passes. | The pin can advance only with cross-app smoke, including iframe, persistence, and live telemetry. |
| DNS and certificates | **OBSERVED** `rackwire.akoria.net` is NXDOMAIN locally and publicly, while the canonical `dashboard.akoria.net/rackwire/` path works. Public `akoria.net` certificate expired July 19; certbot fails ACME challenges. | Decide whether the separate RackWire hostname is a published surface. Repair public ACME reachability or use DNS-01 before calling the public site healthy. |

## 2. Verification completed

- **OBSERVED** The merged candidate builds with server, I/O, SQLite, and JSON enabled; all 30 C tests pass.
- **OBSERVED** PHP route/authorization tests pass; the full dashboard PHP and JS suites pass after the RackWire token-contract correction.
- **OBSERVED** A disposable MariaDB schema accepted every control-plane migration, and all nine live DB integration cases passed, including request-queue behavior. The schema was dropped afterward.
- **OBSERVED** A service-worker harness proved that offline API requests reject instead of reading an old authenticated cache, and activation removes the prior v6 API cache.
- **OBSERVED** The F-11 control bridge candidate now requires a complete newline-terminated request within a 16 KiB cap and two-second deadline. The PHP and C clients loop on short writes and reject incomplete replies. A socket-pair test exercises fragmented, 8 KiB, and truncated requests; all 30 C suites and PHP parser checks pass.
- **OBSERVED** The F-08 SoR candidate confirms mandatory broker routing before checkpointing, acknowledges consumer deliveries only after successful primary target apply, and reconciles periodically. Nineteen fault and ownership tests pass. F-08 remains open: live broker/crash drills and durable retry for the steel DNS copy are outstanding.

## 3. Priority sequence and executable gates

1. **Contain and authenticate.** Complete F-02/F-03/F-13/F-14; test viewer, operator, origin, token, and offline states in a real browser. Cut over the PHP/host queue only after the uid split and a rehearsed rollback. A green route test alone is insufficient.

2. **Make state durable.** Close F-08 event delivery, F-10 convergence truth, F-12 migration ledger, and F-17 validated DNS apply. Inject broker loss and consumer crashes against disposable targets. No event may be acknowledged before its required target state is durable.
3. **Prove identity and lease behavior.** Bind certificates to node IDs and roles (F-01), move long scans off the lease loop (F-05), then exercise two-server lease and bind-failure cases (F-09).
4. **Integrate deliberately.** Advance RackWire's pin, preserve its standalone SQLite/discovery boundary, and test the SolariNet iframe/API/SoR commit boundary. Add shared maturity, provenance, freshness, and entity navigation as specified by I0-I4 in the August workflow.
5. **Publish only after evidence.** Produce self-contained HTML user/developer manuals and parallel Letter PDFs for each app; review release artifacts and run restore/rollback drills. Merge to Forgejo main, mirror GitHub, deploy staged artifacts, verify actual services, then tag matching releases.

> **Working contract:** `docs/SolariNet_Stabilization_Integration_Workflow_2026-08-09.md` defines F-01 through F-31 and I0-I4. RackWire's current `docs/CONTRACT-RW.md` supersedes the two retired signal-token assertions. The stale root README phase table and netdb YAML-authority text are corrected in this candidate, pending merge.

## 4. Unverified and blocked

- **UNVERIFIED** Authenticated browser writes, an offline-to-online browser transition, queue cutover on xenon, RackWire iframe actions against live SolariNet, SoR propagation through all render targets, and restore from backups.
- **UNVERIFIED** Current cross-build matrix, fleet-scale monitoring, three-monitor failover, public ACME challenge success, and complete manual/PDF parity across subprojects.
- **OBSERVED** Claude CLI cross-lab review could not run because its OAuth session had expired. Independent review is still an open release gate for the new security and integration work.

---

Prepared from repository state, local tests, read-only live checks, and one reversible dashboard static-file repair. Assertions marked Observed were exercised; the remaining release criteria require fresh evidence.